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1. Originator 2. Log Date: 3. CCR #: 4.Rev: |5 Tel: 6. Off: | 7. Org.
Douglas M. Smith 12/4/98 q? . I'L\-}q — 301-883-4072 2141 FOS

8. Title of Change: Move a Sun SPARC 20 and an X-term

9. Originator Signature - 10. Date: 11. Class 12. Type: 13. Need Date: 12/18/98
f)duféd Vnwtl 12-/4/7% o |ccr

14, Office Mahager Signature 15. Date: 16. Date CCB 17. Category of | 18. Priority:
q 7‘ Decision Needed: Change: Routine
< (/\J ] G / 7—/ / Ci 12/8/98 Category
19. Documentation/Drawings Impacted: 20. Schedule Impact: 21. Cl(s) Affected:
22. Release Affected: 23. Date due to 24. Impl. Date: 25. Effectivity of 26. Est
Customer: Anytime Change: Cost None
12/18/98

27. Source Reference:  [INCR (attach) OActionitem [ GSFC CCR [JTech Ref.  [JOther:

28. Description of Change: (use additional Sheets If necessary)
Easier accessibility to a Sun machine is needed for Mission Management System (MMS) testing.

29. Proposed Solution: (use additional sheets if necessary)
Move the Sun SPARC 20 ‘dino’ (EIN: 555, IP: 155.157.100.52, Jack # 2¢136-3) from cube 2155C to cube 2155A and move the X-
term ‘nedp159° (EIN: 4645, [P: 155.157.100.50, Jack # 2¢134-2) from cube 2155A to cube 2155C.

30. Alternate Solution: (use additional sheets if necessary)

31. Consequences if Change(s) are not approved: (use additional sheets if necessary)
Reduced efficiency in MMS testing.

32. Does Change Affect Any of the following (Please Explain on additional sheet):
(OMaintenance Training [JPerformance Operation Training  [JSafety [JService [JSupport [XITest
[JBaseline (XRP) []Y2K Compliance

33. Organization(s) Affected: [JCM [OClearcase SG [JContracts [Ochief Eng FOS Omao
Jao [J Rel Dev ClProcurement [JRTSC [1Sci. Data Eng [JSecurity
[JSys. Dev. [JSys. Eng. [JSys Vert Acpt [ JOther

34. Site(s) Affected:EDF OMini-DAAC [OVATC [Jebc [JasFCc [(JLanrc [InsIDC [Jsmc [JAK [JupPL
[Teoc [Jother
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37. Release Authorized (For CM Use O
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